





OFFICE OF THE MANAGING DIRECTOR ASSAM MEDICAL SERVICES CORPORATION LIMITED

Central Drug Ware House Campus, Patherquery, Narengi, Guwahati, Assam-781026 Email id: md-amscl@assam.gov.in

e-File No.: 501124/20253

From: Managing Director,

Assam Medical Services Corporation Limited

Samarth Life Science Pvt. Ltd. To ·

Samarth House, 168 Bangur Nagar Off Link Road, Near Ayappa Temple, Kallol Kali Temple, Gurgaon (W), Mumbai-400090

Sub: Product Debarment Notice for non-supply of ordered essential drug (Pralidoxime chloride (2-PAM) Injection 25 mg/m).

Ref:

- 1. Tender No.: NHM-43018/2022-PROC/AMSCL/ECF: 255581/150953, Dated. 09/02/2023) & all relevant corrigendum notices issued against this tender.
- 2.The detail PO delivery status as on date as per DVDMS portal is placed at Annexure-A.

 3. Purchase order issued from AMSCL vide P.O No. is placed at Annexure-A.

 4. Notice cum Extension issued vide no. 501124/13128, dated: 01-04-2025.

- 5. Notice cum Extension issued vide no. 501124/15126, dated: 01-04-2025. Notice cum Extension issued vide no. 501124/14183, dated: 29-04-2025. Notice cum Extension issued vide no. 501124/15378, dated: 17-06-2025. 7. Notice cum Extension issued vide no. 501124/16753, dated: 23-07-2025.
- 8. Notice cum Extension issued vide no. 501124/18550, dated : 10-09-2025. 9. Notice cum Extension issued vide no. 501124/19188, dated : 09-10-2025.
- 10. Final Show-cause notice issued vide letter no. 501124/19714, dated: 03-11-2025.
- 11. Delay reply received from your end 15th November 2011

Sir/Madam,

With reference to the subject cited above, I am to inform you that your company was awarded with the Purchase Orders vide POs (as detailed at Annexure-A) to this letter, against your agreement with AMSCL vide tender under reference at Pt.1 above.

But you are not yet complete the required supply of essential drug within the contractual delivery period (75 days from placing of PO), period with highest late delivery charges has also crossed, (i.e., @2% of the value of delayed goods per week of delay or part thereof subject to a maximum of 10% of the total order value).

As per your request, several Extensions issued vide no. 501124/13128, dated: 01-04-2025, 501124/14183, dated: 29-04-2025, 501124/15378, dated: 17-06-2025, 501124/16753, dated: 23-07-2025, 501124/18550, dated: 10-09-2025 &501124/19188, dated: 09-10-2025, Your company M/s Samarth Life Sciences Pvt. Ltd failed to even start any kind of supply **after passing 339 days (6 nos. of Extensions)** from the date of PO, whereas our company supposed to supply within 75 days (without LD) or 110 days (with LD). All efforts as mentioned above via several notices, extensions, official communications via mail & telephonic calls were made to get the supply from your company and enough opportunities were given to your company to execute supplies of essential drug but your company was found defaulter in terms of completion of supplies in a time bound manner causing non availability & hindrance in public service and also

resulted in increase in out-of-pocket expenditure of the patients.

AMSCL Authority found that said drug is essential in nature for needy patients getting treatment in Govt. Hospitals of the state, therefore **show cause notice** was served to your company, vide letter no. 501124/19714, dated: 03-11-2025. Now the reply & request letter received from your end seeking more time to complete the supply has found non-satisfactory & unsatisfied and as such further extension cannot be allowed by compromising the patient care in Govt. Hospitals of the state of Assam.

Therefore, in the greater public & patient interest, your company "Samarth Life Science Pvt. Ltd." is hereby blacklisted and debarred from participating in any tender for 5 (Five) years (from the date of issuing this letter) for item Pralidoxime chloride (2-PAM) Injection 25 mg/m as per referred tender Clause No.5, Sub Clause-H, Pt.no.(i), Pt.no. (iii) & Sub Clause-M for non-supply of 01 no of essential drug against 01 no of P.O (details are placed at Annexure-A).

The relevant administrative and financial penalty clauses of the tender under reference are detailed as below-

Clause No.5, "Terms & Conditions" Sub Clause-H, "Debarment/Blacklisting for failure in execution of supply/non supply/default in supply".

Pt. no.(i) **Product Debarment:** where it was mentioned that in case of non-supply or incomplete supply (i.e. less than 90% of the total ordered quantity) by the approved manufacturer/importer (Firm) within agreed delivery period including the delay penalty period or any such extended delivery period then the concerned contract shall be cancelled and the manufacturer/importer (Firm) shall be debarred for participating in any bid called by the Authority for 5 years from the date of debarment for that item. In case the manufacturer/importer (Firm) supply 90% or more of the ordered quantity but fails to supply the entire quantity within the allowed delivery period then the firm shall be levied a penalty @ 10% of the value of the short-supplied item and same shall be adjusted against the payment for supply

Pt. no.(ii) Firm Debarment: The firm shall be blacklisted and debarred from participating in any tender by the TIA or procuring agency for 3 (three) years if the company is debarred for all the items (where it has RC-"Rate Contract" for less than 3 items) or at least 3 items (where it holds RC-"Rate Contract" for more than equal to 3 items),

Pt. no. ((iii) **Forfeiture of Performance Security:** a) In case of Product debarment: In addition to product debarment the performance security deposited by the supplier for that particular product shall be forfeited and apportioned towards financial penalty. b) In case of Firm debarment: In addition to firm debarment the entire performance security deposited by the supplier shall be forfeited and apportioned towards financial penalty.

Clause No.5, Sub Clause-M. Alternative Purchase:

- i. If the empanelled supplier fails to execute the supply within the stipulated time, AMSCL is at liberty to make alternative purchase of the items for which the Purchase Orders have been placed from any other sources (such as Public Sector undertakings at their rates, empanelled bidders, and bidders who have been technically qualified in the said bid) or in the open market even at higher rates at the risk and the cost of the supplier and in such cases AMSCL shall have every right to recover the cost and impose penalty, apart from termination of the contract for the default.
- ii. ii. In the event of making ALTERNATIVE PURCAHSE, the supplier will be imposed

penalty apart from forfeiture of Security Deposit. The excess expenditure over and above contracted prices incurred by AMSCL in making such purchases from any other source or from the open market shall be recovered from the Security Deposit or from any other money due to the supplier and in the event of such amount being insufficient, the balance will be recovered personally from the supplier or from his properties, as per rules.

Encl: Annexure-A (non-completion details of ordered drug as per DVDMS portal as on date: 15.11.2025

This is for favour of your kind information.

Managing Director,

Assam Medical Services

Corporation Limited

Memo e File No.: 501124/20254-20263

Copy to the:

- 1. Commissioner & Secretary to the Govt. of Assam, H & FW Department & Chairman AMSCL for kind information
- 2. Commissioner & Secretary to the Govt. of Assam, MERD for kind information
- 3. Mission Director, NHM, Assam for kind information
- 4. Director of Medical Education, Assam for kind information.
- 5. Director of Health Services for kind information.
- 6. Executive Director, NHM, Assam for kind information.
- 7. Principal cum Chief Superintendent/Superintendent, all Medical Colleges for kind information.
- 8. Jt. DHS, all Districts for kind information.
- 9. DDSM-all Districts and M.O i/c & Pharmacist-all Medical Colleges and Admin Manager & Pharmacist & AMSCL State Store for information.
- 10. P.S to the Hon'ble Minister, H & FW for kind information to the Hon'ble Minister.

-e-signed Managing

Director,

Assam Medical Services

Corporation Limited

Annexure-A

DRUG AND VACCINE DISTRIBUTION MANAGEMENT SYSTEM NHM and AMSCL Guwahati **PO Delivery Status** As on Date :- 15-Nov-25 Days Scheduled % of SI Approval Delivery Ordered passed Item Name Supplier Name PO No date of Qty (A) delivery No Date Days since delivery approval Pralidoxime chloride (2-PAM) Injection 25 mg/ml Samarth Life 11-12-2020102387041 23-02-2025 75 4753 0 339 Science Pvt. Ltd 2024